أحمد محمد الراشد سكشن : 1

Q1: flexible and adaptable

You are working on a project, you have made the plan and started executing, while you are in the middle of the plan the upper management made a radical change in the project that requires a new plan, what will you do?

A)	You will accept and make a new plan	0 marks
B)	You will refuse and continue on your initial plan	0marks
C)	You will make a transition plan	10marks

Q2:preference for initiative and leadership

You are in a project and two members of your team made personal problems with each other and are upset with each other, this will affect their performance, what will you do?

A)	Won't do anything , this is not related to work	0marks
B)	Will separate them in two different departments or tasks	0marks
C)	Will make a social event away from work	10marks

Q3 : effective integrator

You are in a project, and problems arise between two department on handling work from one to the other, what is the first thing that you will do?

- A) Take the work and the reports and try to understand the problems Omarks
- B) Contact managers in these department to solve conflicts 0marks
- C) Examine the work handling policy and locate any parts that may cause misunderstandings or have already caused problems and fix them immediately 10marks

Q4: Able to identify problems and make decisions

You are in a project and a problem rises from nowhere, the problem was in a non-critical task and can be delayed, what will you do?

- A) Order at once to stop working on this noncritical task and shift the human power to critical tasks first until there is plenty of time to solve the problem 5marks
- B) Shift human power from other tasks to this task to solve it's problem as fast as possible

 Omarks
- C) Study the effect of this task on the plan, and try different solutions on the plan to see their effect on all the tasks

 10marks

Q5: Able to identify problems and make decisions

You are late in a project and you broke the plan and you will delay the final delivery, what will you do?

- A) Will request more manpower Omarks
- B) Will stop executing the project Omarks
- C) Will search for the reason of the delay to try to minimize losses and try to negotiate with the customer about late delivery 10marks

Q6: Well-organized and disciplined

You have 20 tasks to do today, how will you choose which task to start?

A.	By priority	5marks
В.	By their duration longest to shortest	0marks
C.	By their duration shortest to longest	0marks
D.	It depends	7marks
E.	Mixing A with B or C	10marks